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CCR No. 97-0303A Logged Date 3/17/97 Rev. A Request Type CCR

Priority Routine[l Urgent Emergency El Affected Release Change Class 11

Title (description) MSS Release B Level 4 Requirements Split

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

ECS CCB - AC-96-0561

RTM Change Start New Baseline ]:|

Problem

Requirement and/or link modifications are needed for BO validation; compliance to release B TAM(s) and/or DID 304
rejection letter comments; and/or Release B re-plan release allocations to BO or B1.

Proposed Solution

Requirement and/or link modifications and/or release attribute changes are made as warranted.
For non-allowable attribute values use: “unverified® for acceptance and system verification
status (RbRs); ‘unverified’ for verification status (L4s); and ~ approved = for L4 status. Data
reflects RTM 14 March 1997 baseline.

lIj?evisli_on A - updates tables to the 14 March 1997 baseline, previous version used 25 January 1997
aseline.

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng Fos [ M&Oo []
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontret [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Mark Alabastro (Signed) Mark Alabastro 3/17/97
Signature Date
Office Sys.Eng. Office Manager (Signed) Edward Nicosia  3/17/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson  (Signed) Paul Fingerman  3/17/97

Signature Date
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